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Task Name 

2010 Construction Activities 

Stal(eholders Meetings 

Mobilization 

Develop Access (Temporary Bridge) to Island 2 

Clearing and Grubbing (Island 2) 

Staging Area Construction (SA 1 & 2) 

Access Road Development (Island 2) 

Island 2 (2700 CY) 

Install Resuspension Controls 

Soil Removal 

Backfilling and Grading 

Restoration 

Access Roads Removal 

Access (Temporary Bridge) to Island 2 Removal 

Removal Area 3B (920 CY) 

Install Resuspension Controls 

Soil Removal 

Backfilling and Grading 

Removal Area 48 (540 CY) 

Install Resuspension Controls 

Soil Removal 

Backfilling and Grading 

Oxbow Area (2400 CY) 

Develop Access 

Install Resuspension Controls 

Sediment Removal 

Removal Area 58 and Upland Area 5B (1500 CY) 

Install Resuspension Controls 

Soil Removal 

Backfilling and Grading 

Staging Area 2 Removal 

Removal Area 6 (1500 CY) 

Install Resuspension Controls 

Soil Removal 

Backfilling and Grading 

Restoration 

Staging Area 1 Removal 

Demobilization 

Duration Start Finish 

115 days 

66 days 

5 days 

5 days 

10 days 

20 days 

10 days 

30 days 

5 days 

10 days 

10 days 

5 days 

10 days 

5 days 

15 days 

5 days 

5 days 

5 days 

15 days 

5 days 

5 days 

5 days 

20 days 

5 days 

5 days 

10 days 

20 days 

5 days 

10 days 

5 days 

10 days 

20 days 

5 days 

10 days 

5 days 

20 days 

10 days 

10 days 

Mon 5/3/10 

Wed 6/16/10 

Mon 5/3/10 

Mon 5/10/10 

Mon 5/17/10 

Mon 5/17/10 

Mon 5/24/10 

Mon 5/31/10 

Mon 5/31/10 

Mon 6/7/10 

Mon 6/14/10 

Mon 6/21/10 

Mon 6/28/10 

Mon 7/12/10 

Mon 7/5/10 

Mon 7/5/10 

Mon 7/12/10 

Mon 7/19/10 

Mon 7/12/10 

Mon 7/12/10 

Mon 7/19/10 

Mon 7/26/10 

Mon 7/19/10 

Mon 7/19/10 

Mon 7/26/10 

Mon 8/2/10 

Mon 8/2/10 

Mon 8/2/10 

Mon 8/9/10 

Mon 8/23/10 

Mon 9/6/10 

Mon 8/16/10 

Mon 8/16/10 

Mon 8/23/10 

Mon 9/6/10 

Mon 9/6/10 

Mon 9/20/10 

Mon 9/27/10 

Fri 10/8/10 

Wed 9/15/10 

Fri 5/7/10 

Fri 5/14/10 

Fri 5/28/10 

Fri 6/11/10 

Fri 6/4/10 

Fri 7/9/10 

Fri 6/4/10 

Fri 6/18/10 

Fri 6/25/10 

Fri 6/25/10 

Fri 7/9/10 

Fri 7/16/10 

Fri 7/23/10 

Fri 7/9/10 

Fri 7/16/10 

Fri 7/23/10 

Fri 7/30/10 

Fri 7/16/10 

Fri 7/23/10 

Fri 7/30/10 

Fri 8/13/10 

Fri 7/23/10 

Fri 7/30/10 

Fri 8/13/10 

Fri 8/27/10 

Fri 8/6/10 

Fri 8/20/10 

Fri 8/27/10 

Fri 9/17/10 

Fri 9/10/10 

Fri 8/20/10 

/"Frig/S/To 

Fri 9/10/10 

Fri 10/1/10 

Fri 10/1/10 

Fri 10/8/10 

LMay June iJuly^ August September October I Nov 
4/25 . 5/2 . 5/9 ,5/16 5/23 5/30 6/6 6/13 _ 6/20 | 6/27 [ 7/4 17/11 [7/18 ; 7/25 f 8/1 [ m I 8/15 I 8/22 j 8/29 9/5 ,9/12 9/19 9/26 10/3 10/10|l0/17|l0/24|l0/31 

Project: Plainwell No. 2 Dam Area 
Date: Mon 5/3/10 
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Task Name 

Phase 1 
Mobilization and Establish Project Support Area 

Duration start ^ 

• • • - . • a . . 

90 days Mon 8/3/09 
16 days Mon 8/3/09 

Clearing and Gmbbing and Access Development (RA1,2, 3A, 4A, 5A) 25 days Mon 8/10/09 

Access Development (RA1, 2, 3A, 4A, 6A) 
RemovilAreal(IIOOCY) 

Install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

Island 1 (230 CY) 
Install Headwall and Resuspension C 
Soil Removal 

26 days Mon 8/17/09 
ISdays Mon 9/7/09 

6 days Mon 9/7/09 
4 days Tue9/16«9 

xilrols 

Remove Access and Resuspension Controls 
Removal Area 2 (920 CY) 

Install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

Removal Area 3A (1400 CY) 
install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

Removal Area 4A (370 CY) 
Install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

6 days Mon 9/21/09 
IS days Mon 9/14/09 

6 days 
6 days 
6 days 

Mon 9/14/09 
Mon 9/21/09 
Mon 9/28/09 

IS days Man 9/21/09 
6 days Mon 9/21/09 
6 days Mon 9/28/09 
5 days Mon 10/5/09 

5 days 
5 days 
5 days 

Mon 9/28/09 
Mon 9/28/09 
Mon 10/5/09 

Mon 10/12/09 
IS days Mon 10/5/09 

5 days Mon 10/5/09 
5 days Mon 10/12/09 
5 days Mon 10/19/09 

Removal Area 5A (650 CY) 47 days Thu 10/1/09 
Install Resuspension Controls 5 days Mon 10/12/09 
Soil Removal 5 days 
Backfilling and Grading 5 days 
Staging Area Removal (Staging Area 3) 
Restoration (RA1, 2, 3A) 
Demobilization 

Mobilization 
Clearing and Gmbbing (3B, 4B, 5B) 
Access Development (3B, 4B, 58) 
Develop Access to Island 2 

todays 
37 days 

Mon 10/19/09 
Mon 10/26/09 
Mon 10/26/09 

Ttiu 10/1/09 
todays Mon 11/23/09 

todays Mon 5/3/10 
20 days Mon 6/10/10 
20 days Mon 6/24/10 
todays 

Staging Area Construction (Staging Area 2) 10 days 
Mon 6/17/10 
Mon6/17/t0 

staging Area construction (Staging Area 1) 10 days Mon 5/31/10 
Clearing and Grubbing (Island 2) 
Access Road Development (Island 2) 

todays Mon 6/31/10 
todays 

Removal Area 3B (920 CY) ISdays 
Install Resuspenson Controls 6 days 
Soil Removal 5 days 

Mon 6/14/10 
Mon 6/7/10 
Mon6ff/10 

Mon 6/14/10 
Backfilling and Grading 5 days Mon 6/21/10 

Island 2 (2700 CY) 25 days Mon 6/21/10 
Install Resuspension Controls 5 days Mon 6/21/10 
Soil Removal todays Mon6/28/10 
Bacl<filling and Grading 

Restoration (RA3B and Island 2) 
Removal Area 4B (S40 CY) 

todays 
todays 

Install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

Mon 7/12/10 
Mon 6/28/10 

ISdays Mon7/S/10 
6 days Mon 7/6/10 
6 days Mon 7/12/10 

Removal Area SB and Upland Area SB (1SD0 CY) 
Install Resuspension Controls 
Soil Removal 
Backfilling and Grading 

Oxbow Area (2400 CY) 
Develop Access 
Install Resuspension Contn^ls 
Sediment Removal 

Removal Area 6 (1S00 CY) 
Install Resuspension Cixitrols 

5 days Mon 7/19/10 

20 days Mon 7/12/10 
5 days Mon 7/12/10 

todays 
5 days 

Mon 7/19/10 
MonSC/lO 

25 days Mon 7/18/10 
6 days Mon 7/19/10 
5 days 

ISdays 
20 days 

Mon 7/26/10 
Mon 8/2/10 

Mon 8/16/10 
6 days Mon 8/16/10 

Soil Removal 
Backfilling and Grading 

staging Area 1 & 2 Removal 
Restoration (RA4B, SB, and 6) 

todays Mon8C3/10 
6 days 

todays 
Mon 9/6/10 

Mon 9/13/10 
6 days Fri 10/1/10 

Demobilization 10 days Mon 10/11 /10 

Finish 

Fri 12/4/09 
Fri 8/21/09 
Fri 9/11/09 
Fri 9/11/09 
Fri 9/18/09 
Fri 9/25/09 
Fri 9/11/09 
Fri 9/18/09 
Fri 9/26/09 
Fri 10/2/09 
Fri 9/18/09 
Fri 9/26/09 
Fri 10/2/09 
Fri 10/9/09 
Fri 9/25/09 
Fri 10/2/09 
Fri 10/9/09 

Fri 10/16/09 
Fri 10/2/09 
Fri 10/9/09 

Fri10/16A)9 
Fri 10/23/09 

Fri 10/9/09 
Fri 10/16/09 
Fri 10/23/09 

Fri 12/4/09 
Fri 10/16/09 
Fri 10/23/09 
Fri 10/30/09 
Fri 11/6/09 

Frill/20/09 
Fri 12/4/09 

Fri 5/14/10 
Fri 6/4/10 

Fri 6/18/10 
Fri 5/28/10 
Fri 5/28/10 
Fri 6/11/10 
Fri 6/11/10 
Fri 6/25/10 
Fri 6/25/10 
Fri 6/11/10 
Fri 6/18/10 
Fri 6/25/10 
Fri 7/23/10 

•Fri 6/26/10 
Fri 7/9/10 

Fri 7/23/10 
Fri 7/30/10 
Fri 7/23/10 

Fri 7/9/10 
Fri 7/16/10 
Fri 7/23/10 
Fri 8/6/10 

Fri 7/16/10 
Fri 7/30/10 
Fri 8«/10 

Fri 8/20/10 
Fri 7/23/10 
Fri 7/30/10 
Fri 8/20/10 
Fri 9/10/10 
Fri 8/20/10 
Fri 9/3/10 

Fri 9/10/10 
Fri 9/24/10 
Fri 10/8/10 

Fri 10/22/10 
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Project: Plainwell No. 2 Dam Area 
Date: Mon 8/10/09 

Task ^ ^ ^ ^ ^ I ^ ^ B Progress Summary W emal •• 

Plainwell No 2 Dam TCRA Construction Schedule 081009.mpp 
Created by MB. DA 
B0064536.00675 




